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Smart Cities Mission
 

1.	 The Challenge of Urbanization 

1.1	 Cities are engines of growth for the economy of every nation, including India. Nearly 31% of 
India’s current population lives in urban areas and contributes 63% of India’s GDP (Census 2011). 
With increasing urbanization, urban areas are expected to house 40% of India’s population and 
contribute 75% of India’s GDP by 2030. This requires comprehensive development of physical, 
institutional, social and economic infrastructure. All are important in improving the quality of 
life and attracting people and investments to the City, setting in motion a virtuous cycle of 
growth and development. Development of Smart Cities is a step in that direction. 

2.	 What is a ‘smart city’ 

2.1	 The first question is what is meant by a ‘smart city’. The answer is, there is no universally accepted 
definition of a Smart City. It means different things to different people. The conceptualisation 
of Smart City, therefore, varies from city to city and country to country, depending on the 
level of development, willingness to change and reform, resources and aspirations of the city 
residents. A Smart City would have a different connotation in India than, say, Europe. Even in 
India, there is no one way of defining a Smart City. 

2.2	 Some definitional boundaries are required to guide cities in the Mission. In the imagination of 
any city dweller in India, the picture of a Smart City contains a wish list of infrastructure and 
services that describes his or her level of aspiration. To provide for the aspirations and needs 
of the citizens, urban planners ideally aim at developing the entire urban eco-system, which 
is represented by the four pillars of comprehensive development — institutional, physical, 
social and economic infrastructure. This can be a long term goal and cities can work towards 
developing such comprehensive infrastructure incrementally, adding on layers of ‘smartness’. 

2.3	 In the approach to the Smart Cities Mission, the objective is to promote cities that provide 
core infrastructure and give a decent quality of life to its citizens, a clean and sustainable 
environment and application of ‘Smart’ Solutions. The focus is on sustainable and inclusive 
development and the idea is to look at compact areas, create a replicable model which will 
act like a light house to other aspiring cities. The Smart Cities Mission of the Government 
is a bold, new initiative. It is meant to set examples that can be replicated both within and 
outside the Smart City, catalysing the creation of similar Smart Cities in various regions and 
parts of the country. 

2.4	 The core infrastructure elements in a Smart City would include: 

i.	 adequate water supply, 

ii.	 assured electricity supply, 

iii.	 sanitation, including solid waste management, 
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iv.	 efficient urban mobility and public transport, 

v.	 affordable housing, especially for the poor, 

vi.	 robust IT connectivity and digitalization, 

vii.	 good governance, especially e-Governance and citizen participation, 

viii.	 sustainable environment, 

ix.	 safety and security of citizens, particularly women, children and the elderly, and 

x.	 health and education. 

2.5	 As far as Smart Solutions are concerned, an illustrative list is given below. This is not, however, 
an exhaustive list, and cities are free to add more applications. 

2.6	 Accordingly, the purpose of the Smart Cities Mission is to drive economic growth and improve 
the quality of life of people by enabling local area development and harnessing technology, 
especially technology that leads to Smart outcomes. Area-based development will transform 
existing areas (retrofit and redevelop), including slums, into better planned ones, thereby 
improving liveability of the whole City. New areas (greenfield) will be developed around cities 
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in order to accommodate the expanding population in urban areas. Application of Smart 
Solutions will enable cities to use technology, information and data to improve infrastructure 
and services. Comprehensive development in this way will improve quality of life, create 
employment and enhance incomes for all, especially the poor and the disadvantaged, leading 
to inclusive Cities. 

3.	 Smart City Features 

3.1	 Some typical features of comprehensive development in Smart Cities are described below. 

i.	 Promoting mixed land use in area-based developments — planning for ‘unplanned 
areas’ containing a range of compatible activities and land uses close to one another 
in order to make land use more efficient. The States will enable some flexibility in land 
use and building bye-laws to adapt to change; 

ii.	 Housing and inclusiveness — expand housing opportunities for all; 

iii.	 Creating walkable localities — reduce congestion, air pollution and resource 
depletion, boost local economy, promote interactions and ensure security. The road 
network is created or refurbished not only for vehicles and public transport, but also 
for pedestrians and cyclists, and necessary administrative services are offered within 
walking or cycling distance;  

iv.	 Preserving and developing open spaces — parks, playgrounds, and recreational 
spaces in order to enhance the quality of life of citizens, reduce the urban heat effects 
in Areas and generally promote eco-balance; 

v.	 Promoting a variety of transport options — Transit Oriented Development (TOD), 
public transport and last mile para-transport connectivity; 

vi.	 Making governance citizen-friendly and cost effective — increasingly rely on online 
services to bring about accountability and transparency, especially using mobiles 
to reduce cost of services and providing services without having to go to municipal 
offices; form e-groups to listen to people and obtain feedback and use online 
monitoring of programs and activities with the aid of cyber tour of worksites; 

vii.	 Giving an identity to the city — based on its main economic activity, such as local 
cuisine, health, education, arts and craft, culture, sports goods, furniture, hosiery, 
textile, dairy, etc; 

viii.	 Applying Smart Solutions to infrastructure and services in area-based development 
in order to make them better. For example, making Areas less vulnerable to disasters, 
using fewer resources, and providing cheaper services. 

4.	 Coverage and Duration 

4.1	 The Mission will cover 100 cities and its duration will be five years (FY2015-16 to FY2019
20). The Mission may be continued thereafter in the light of an evaluation to be done by the 
Ministry of Urban Development (MoUD) and incorporating the learnings into the Mission. 
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5.	 Strategy 

5.1	 The strategic components of Area-based development in the Smart Cities Mission are city 
improvement (retrofitting), city renewal (redevelopment) and city extension (greenfield 
development) plus a Pan-city initiative in which Smart Solutions are applied covering larger 
parts of the city. Below are given the descriptions of the three models of Area-based Smart 
City Development: 

5.1.1	 Retrofitting will introduce planning in an existing built-up area to achieve Smart City 
objectives, along with other objectives, to make the existing area more efficient and liveable. 
In retrofitting, an area consisting of more than 500 acres will be identified by the city in 
consultation with citizens. Depending on the existing level of infrastructure services in the 
identified area and the vision of the residents, the cities will prepare a strategy to become 
smart. Since existing structures are largely to remain intact in this model, it is expected that 
more intensive infrastructure service levels and a large number of smart applications will be 
packed into the retrofitted Smart City. This strategy may also be completed in a shorter time 
frame, leading to its replication in another part of the city. 

5.1.2	 Redevelopment will effect a replacement of the existing built-up environment and enable 
co-creation of a new layout with enhanced infrastructure using mixed land use and increased 
density. Redevelopment envisages an area of more than 50 acres, identified by Urban Local 
Bodies (ULBs) in consultation with citizens. For instance, a new layout plan of the identified area 
will be prepared with mixed land-use, higher FSI and high ground coverage. Two examples of 
the redevelopment model are the Saifee Burhani Upliftment Project in Mumbai (also called 
the Bhendi Bazaar Project) and the redevelopment of East Kidwai Nagar in New Delhi being 
undertaken by the National Building Construction Corporation. 

5.1.3	 Greenfield development will introduce most of the Smart Solutions in a previously vacant 
area (more than 250 acres) using innovative planning, plan financing and plan implementation 
tools (e.g. land pooling/ land reconstitution) with provision for affordable housing, especially 
for the poor. Greenfield developments are required around cities in order to address the needs 
of the expanding population. One well known example is the GIFT City in Gujarat. Unlike 
retrofitting and redevelopment, greenfield developments could be located either within the 
limits of the ULB or within the limits of the local Urban Development Authority (UDA). 

5.1.4	 Pan-city development envisages application of selected Smart Solutions to the existing 
city-wide infrastructure. Application of Smart Solutions will involve the use of technology, 
information and data to make infrastructure and services better. For example, applying Smart 
Solutions in the transport sector (intelligent traffic management system) and reducing average 
commute time or cost to citizens will have positive effects on productivity and quality of life of 
citizens. Another example can be waste water recycling and smart metering which can make 
a substantial contribution to better water management in the city. 

5.2	 The Smart City proposal of each shortlisted city is expected to encapsulate either a retrofitting 
or redevelopment or greenfield development model, or a mix thereof and a Pan-city feature 
with Smart Solution(s). It is important to note that pan-city is an additional feature to be 
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provided. Since Smart City is taking a compact area approach, it is necessary that all the city 
residents feel there is something in it for them also. Therefore, the additional requirement of 
some (at least one) city-wide smart solution has been put in the scheme to make it inclusive. 

5.3	 For North Eastern and Himalayan States, the area proposed to be developed will be one-half of 
what is prescribed for any of the alternative models - retrofitting, redevelopment or greenfield 
development. 

6.	 Proposal Preparation 

6.1	 The Government is not prescribing any particular model to be adopted by the Smart Cities. The 
approach is not ‘one-size-fits-all’; each city has to formulate its own concept, vision, mission 
and plan (proposal) for a Smart City that is appropriate to its local context, resources and 
levels of ambition. Accordingly, they have to choose their model of Smart City and answer 
the question: What kind of Smart City do they want? For this, cities will prepare their Smart 
City Proposal (SCP) containing the vision, plan for mobilisation of resources and intended 
outcomes in terms of infrastructure up-gradation and smart applications. 

6.2	 Essential features of SCP : It may be noted that even though a particular model is not 
being prescribed, it is expected that the SCPs will include a large number of infrastructure 
services and smart solutions highlighted in paras 2.4 and 2.5. In particular, the elements 
that must form part of a SCP are assured electricity supply with at least 10% of the Smart 
City’s energy requirement coming from solar, adequate water supply including waste water 
recycling and storm water reuse, sanitation including solid waste management, rain water 
harvesting, smart metering, robust IT connectivity and digitalization, pedestrian friendly 
pathways, encouragement to non-motorised transport (e.g. walking and cycling), intelligent 
traffic management, non-vehicle streets/zones, smart parking, energy efficient street lighting, 
innovative use of open spaces, visible improvement in the Area (e.g. replacing overhead 
electric wiring with underground wiring, encroachment-free public areas, and ensuring 
safety of citizens especially children, women and elderly). Cities will have to add more ‘smart’ 
applications to this list in order to improve their SCP. In the case of redevelopment and 
greenfield models of Smart Cities, in addition to the essential features mentioned above, at 
least 80% buildings should be energy efficient and green buildings. Additionally, of the total 
housing provided in greenfield development, there should be at least 15% in the affordable 
housing category. It must be emphasized that, since cities are competing with each other for 
selection under the Smart Cities Mission, the SCPs have to be prepared with great care and the 
proposed Smart City made ‘smart’ enough. 

6.3	 Cities will prepare SCPs using the principles of strategic planning process and the proposal 
will contain area-based development plans and Pan-city initiatives. The SCP is collaborative 
because the objectives and funds of all government departments, parastatals, private agencies 
and the citizens are dovetailed during the process of preparing the SCP. It is realized that the 
task of preparing the SCPs is quite challenging and States/ULBs will require assistance of 
experts. There are two ways of obtaining technical assistance support — by hiring consulting 
firms and engaging with handholding agencies 
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6.3.1. Consulting Firms: The Ministry of Urban Development will technically qualify a panel of 
consulting firms and the States/UTs are at liberty to draw upon this panel. As considered 
necessary, the States/UTs may request financial proposals from these firms in the template RFP 
given in the Toolkit and do a selection based on applicable procurement rules and guidelines. 
The scope of work for the Smart City Consulting firms is given in Annexure 1. The States have 
the option of appointing a consulting firm outside the panel by following transparent and fair 
procedures as per State financial rules. 

6.3.2. Handholding Agencies: During the preparation of the Smart Cities Mission, a number of 
foreign Governments have offered to provide Technical Assistance (TA) support. Additionally, 
other external organizations, including bilateral and multilateral institutions, as well as 
domestic organizations have suggested to the Ministry of Urban Development that they can 
give technical assistance support. These include World Bank, ADB, JICA, USTDA, AFD, KfW, 
DFID, UN Habitat, UNIDO, etc. Such organizations, which have experience in the field of Smart 
City development, can also extend support to the States/UTs as hand-holding agencies in 
preparing the SCPs.  The Ministry will assist in tying up the arrangements. 

Smart Cities Selection Process

 Different steps in the selection of Smart Cities are given below. 
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8.	 How Many Smart Cities in Each State/UT? 

8.1	 The total number of 100 Smart Cities have been distributed among the States and UTs on the 
basis of an equitable criteria. The formula gives equal weightage (50:50) to urban population 
of the State/UT and the number of statutory towns in the State/UT. Based on this formula, 
each State/UT will, therefore, have a certain number of potential Smart Cities, with each State/ 
UT having at least one. This distribution is given in Annexure 2. The number of potential Smart 
Cities from each State/UT will be capped at the indicated number. (This distribution formula 
has also been used for allocation of funds under Atal Mission for Rejuvenation and Urban 
Transformation - AMRUT). 

8.2	 The distribution of Smart Cities will be reviewed after two years of the implementation of the 
Mission. Based on an assessment of the performance of States/ULBs in the Challenge, some 
re-allocation of the remaining potential Smart Cities among States may be required to be 
done by MoUD. 

9.	 The Process of Selection of Smart Cities 

9.1	 Each aspiring city competes for selection as a Smart City in what is called a ‘City Challenge’. 
There are two stages in the selection process. After the number has been indicated to the 
respective Chief Secretaries, as outlined in para 8 above, the State/UT will undertake the 
following steps:

9.1.1	 Stage 1 of the competition: Shortlisting of cities by States 

The State/UT begins with shortlisting the potential Smart Cities on the basis of conditions 
precedent and scoring criteria and in accordance with the total number allocated to it. The 
first stage of the competition will be intra-state, in which cities in the State will compete on 
the conditions precedent and the scoring criteria laid out. These conditions precedent have 
to be met by the potential cities to succeed in the first round of competition and the highest 
scoring potential Smart Cities will be shortlisted and recommended to participate in Stage 2 
of the Challenge. The conditions precedent and the forms are given in the Annexure 3. The 
information sent by the ULBs in the forms has to be evaluated by the State Mission Director 
and the evaluation placed before the State-level High Powered Steering Committee (HPSC) 
for approval. The composition of the State HPSC is given in para 13. 

The cities emerging successful in the first round of competition will be sent by the State/UT as 
the recommended shortlist of Smart Cities to MoUD by the stipulated date (to be indicated in 
the letter to Chief Secretaries). The State Government has to fill the form (given in Annexure 3) 
and send with the recommended list. The MoUD will thereafter announce the list of 100 Smart 
Cities. 

9.1.2	 Stage 2 of the competition: The Challenge round for selection 

In the second stage of the competition, each of the potential 100 Smart Cities prepare their 
proposals for participation in the ‘City Challenge’. This is a crucial stage as each city’s Smart City 
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Proposal is expected to contain the model chosen, whether retrofitting or redevelopment or 
greenfield development or a mix thereof, and additionally include a Pan-City dimension with 
Smart Solutions. The SCP will also outline the consultations held with the city residents and 
other stakeholders, how the aspirations are matched with the vision contained in the SCP and 
importantly, what is the proposal for financing of the Smart City plan including the revenue 
model to attract private participation. An evaluation criteria for the SCPs has been worked 
out by MoUD based on professional advice and this should act as guidance to the cities for 
preparing their proposal. The criteria and the documents to be sent with the application are 
given in Annexure-4. 

9.1.3	 By a stipulated date, to be indicated by MoUD to the States/UTs, proposals will be submitted 
to MoUD for all these 100 cities. These will be evaluated by a Committee involving a panel 
of national and international experts, organizations and institutions. The winners of the first 
round of Challenge will be announced by MoUD. Thereafter, while the winning cities start 
taking action on making their city smart, those who do not get selected will start work on 
improving their SCPs for consideration in the second round. Depending on the nature of the 
SCPs and outcomes of the first round of the Challenge, the MoUD may decide to provide 
handholding assistance to the potential Smart Cities to upgrade their proposals before starting 
the second round.  

10.	 Implementation by Special Purpose Vehicle (SPV) 

10.1	 The implementation of the Mission at the City level will be done by a Special Purpose Vehicle 
(SPV) created for the purpose. The SPV will plan, appraise, approve, release funds, implement, 
manage, operate, monitor and evaluate the Smart City development projects. Each Smart 
City will have a SPV which will be headed by a full time CEO and have nominees of Central 
Government, State Government and ULB on its Board. The States/ULBs shall ensure that, (a) a 
dedicated and substantial revenue stream is made available to the SPV so as to make it self-
sustainable and could evolve its own credit worthiness for raising additional resources from the 
market and (b) Government contribution for Smart City is used only to create infrastructure that 
has public benefit outcomes. The execution of projects may be done through joint ventures, 
subsidiaries, public-private partnership (PPP), turnkey contracts, etc. suitably dovetailed with 
revenue streams. 

10.2	 The SPV will be a limited company incorporated under the Companies Act, 2013 at the city-level, 
in which the State/UT and the ULB will be the promoters having 50:50 equity shareholding. 
The private sector or financial institutions could be considered for taking equity stake in the 
SPV, provided the shareholding pattern of 50:50 of the State/UT and the ULB is maintained 
and the State/UT and the ULB together have majority shareholding and control of the SPV. 

10.3	 Funds provided by the Government of India in the Smart Cities Mission to the SPV will be in 
the form of tied grant and kept in a separate Grant Fund. These funds will be utilized only for 
the purposes for which the grants have been given and subject to the conditions laid down 
by the MoUD. 
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10.4	 The State Government and the ULB will determine the paid up capital requirements of the SPV 
commensurate with the size of the project, commercial financing required and the financing 
modalities. To enable the building up of the equity base of the SPV and to enable ULBs to 
contribute their share of the equity capital, GoI grants will be permitted to be utilized as ULBs 
share of equity capital in the SPV, subject to the conditions given in Annexure 5. Initially, to 
ensure a minimum capital base for the SPV, the paid up capital of the SPV should be such 
that the ULB’s share is at least equal to Rs.100 crore with an option to increase it to the full 
amount of the first instalment of Funds provided by GoI (Rs.194 crore). With a matching equity 
contribution by State/ULB, the initial paid up capital of the SPV will thus be Rs. 200 crore (Rs. 100 
crore of GoI contribution and Rs. 100 crore of State/UT share). Since the initial GoI contribution 
is Rs.194 crore, along with the matching contribution of the State Government, the initial paid 
up capital can go up to Rs.384 crore at the option of the SPV. The paid up capital may be 
enhanced in the subsequent years as per project requirements, with the provision mentioned 
above ensuring that ULB is enabled to match its shareholding in the SPV with that of the 
State/UT. 

10.5	 The structure and functions of the SPV are given in Annexure 5 and the Articles of Association 
will contain such provisions. A model Article of Association is given in the Toolkit. 

10.6	 After selection of the cities in Stage II of the Challenge, the process of implementation 
will start with the setting up of the SPV. As already stated, it is proposed to give complete 
flexibility to the SPV to implement and manage the Smart City project and the State/ULB will 
undertake measures as detailed in Annexure 5 for this purpose. The SPV may appoint Project 
Management Consultants (PMC) for designing, developing, managing and implementing 
area-based projects. SPVs may take assistance from any of the empanelled consulting firms 
in the list prepared by MoUD and the handholding agencies. For procurement of goods and 
services, transparent and fair procedures as prescribed under the State/ULB financial rules 
may be followed.  Model frameworks as developed by MoUD may also be used for Smart City 
projects. 

11.	 Financing of Smart Cities 

11.1	 The Smart City Mission will be operated as a Centrally Sponsored Scheme (CSS) and the 
Central Government proposes to give financial support to the Mission to the extent of 
Rs. 48,000 crores over five years i.e. on an average Rs. 100 crore per city per year. An equal amount, 
on a matching basis, will have to be contributed by the State/ULB; therefore, nearly Rupees 
one lakh crore of Government/ULB funds will be available for Smart Cities development. 

11.2	 The project cost of each Smart City proposal will vary depending upon the level of ambition, 
model and capacity to execute and repay. It is anticipated that substantial funds will be required 
to implement the Smart City proposal and towards this end, Government grants of both the 
Centre and State will be leveraged to attract funding from internal and external sources. 
The success of this endeavour will depend upon the robustness of SPV’s revenue model and 
comfort provided to lenders and investors. A number of State Governments have successfully 
set up financial intermediaries (such as Tamil Nadu, Gujarat, Orissa, Punjab, Maharashtra, 
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Karnataka, Madhya Pradesh and Bihar) which can be tapped for support and other States may 
consider some similar set up in their respective States. Some form of guarantee by the State 
or such a financial intermediary could also be considered as instrument of comfort referred to 
above. It is expected that a number of schemes in the Smart City will be taken up on PPP basis 
and the SPVs have to accomplish this. 

11.3	 The GOI funds and the matching contribution by the States/ULB will meet only a part of the 
project cost. Balance funds are expected to be mobilized from: 

i.	 States/ ULBs own resources from collection of user fees, beneficiary charges and 
impact fees, land monetization, debt, loans, etc. 

ii.	 Additional resources transferred due to acceptance of the recommendations of the 
Fourteenth Finance Commission (FFC). 

iii.	 Innovative finance mechanisms such as municipal bonds with credit rating of ULBs, 
Pooled Finance Mechanism, Tax Increment Financing (TIF). 

iv.	 Other Central Government schemes like Swachh Bharat Mission, AMRUT, National 
Heritage City Development and Augmentation Yojana (HRIDAY). 

v.	 Leverage borrowings from financial institutions, including bilateral and multilateral 
institutions, both domestic and external sources. 

vi.	 States/UTs may also access the National Investment and Infrastructure Fund (NIIF), 
which was announced by the Finance Minister in his 2015 Budget Speech, and is 
likely to be set up this year. 

vii.	 Private sector through PPPs. 

11.4	 The distribution of funds under the Scheme will be as follows: 

i.	 93% project funds. 

ii.	 5% Administrative and Office Expenses (A&OE) funds for state/ULB (towards 
preparation of SCPs and for PMCs, Pilot studies connected to area-based developments 
and deployment and generation of Smart Solutions, capacity building as approved in 
the Challenge and online services). 

iii.	 2% A&OE funds for MoUD (Mission Directorate and connected activities/structures, 
Research, Pilot studies, Capacity Building, and concurrent evaluation). 

12.	 Funds Release 

12.1	 After the Stage 1 of the challenge, each potential Smart City will be given an advance of Rs. 
two crore for preparation of SCP which will come from the city’s share of the A&OE funds and 
will be adjusted in the share of the city. 

12.2	 In the first year, Government proposes to give Rs.200 crore to each selected Smart City to 
create a higher initial corpus. After deducting the Rs. two crore advance and A&OE share of 
the MoUD, each selected Smart City will be given Rs. 194 crore out of Rs. 200 crore in the first 
year followed by Rs. 98 crore out of Rs. 100 crore every year for the next three years. 
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12.3	 The yearly instalment of funds will be released to SPVs after they meet the following 
conditions: 

i.	 timely submission of the City Score Card every quarter to the MoUD, 

ii.	 satisfactory physical and financial progress as shown in the Utilization Certificate 
(Annexure 6) and the annual City Score Card (Annexure 7), 

iii.	 achievement of milestones given in the roadmap contained in SCP, and 

iv.	 fully functioning SPV as set out in the Guidelines and the Articles of Association. A 
Board Resolution should certify that all these conditions have been met, including a 
certificate that all the conditions relating to establishment, structure, functions and 
operations of the SPV as given in para 10 and Annexure 5 are complied with. 

13.	 Mission Monitoring 

13.1	 National Level 

An Apex Committee (AC), headed by the Secretary, MoUD and comprising representatives 
of related Ministries and organisations will approve the Proposals for Smart Cities Mission, 
monitor their progress and release funds. This Committee will meet periodically, as considered 
necessary. The AC will consist of the following indicative members: 

i.	 Secretary, Housing and Poverty Alleviation Member 

ii.	 Secretary (Expenditure) Member 

iii.	 Joint Secretary, Finance, MoUD Member 

iv.	 Director, NIUA Member 

v.	 Chief Planner, Town and Country Planning Member 

vi.	 Select Principal Secretaries of States Member 

vii.	 Select CEOs of SPVs Member 

viii.	 Mission Director Member Secretary 

13.1.1	 The Representatives of stakeholders like UN Habitat, World Bank, TERI, Centre for Development 
of Advanced Computing (C-DAC), Centre for Smart Cities (CSC), Bangalore or other bilateral 
and multilateral agencies and urban planning experts may be invited with the approval of the 
Chair. 

13.1.2	 The AC will provide overall guidance and play an advisory role to the Mission and its key 
responsibilities are given below. 

i.	 Review the list of the names of Cities sent by the State Governments after Stage 1. 

ii.	 Review the proposals evaluated by panel of experts after Stage 2. 

iii.	 Approve the release of funds based on progress in implementation. 

iv.	 Recommend mid-course correction in the implementation tools as and when 
required. 
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v.	 Undertake quarterly review of activities of the scheme including budget, 
implementation and co-ordination with other missions/ schemes and activities of 
various ministries. 

13.1.3	 There will be a National Mission Director, not below the rank of Joint Secretary to Government 
of India who will be the overall in-charge of all activities related to the Mission. A Mission 
Directorate will take support from subject matter experts and such staff as considered 
necessary. The key responsibilities of the Mission Directorate are given below. 

i.	 Develop strategic blueprint and detailed implementation roadmap of the Smart 
Cities Mission, including the detailed design of the City Challenge. 

ii.	 Coordinate across Centre, States, ULBs and external stakeholders in order to ensure 
that external agencies are efficiently used for preparation of SCP, DPRs, sharing of 
best practices, developing Smart Solution, etc. 

iii.	 Oversee Capacity building and assisting in handholding of SPVs, State and ULBs. 
This includes developing and retaining a best practice repository (Model RFP 
documents, Draft DPRs, Financial models, land monetization ideas, best practices 
in SPV formation, use of financial instruments and risk mitigation techniques) and 
mechanism for knowledge sharing across States and ULBs (through publications, 
workshops, seminars). 

13.2	 State Level 

There shall be a State level High Powered Steering Committee (HPSC) chaired by the Chief 
Secretary, which would steer the Mission Programme in its entirety. The HPSC will have 
representatives of State Government departments. The Mayor and Municipal Commissioner 
of the ULB relating to the Smart City would be represented in the HPSC. There would also be 
a State Mission Director who will be an officer not below the rank of Secretary to the State 
Government, nominated by the State Government. The State Mission Director will function as 
the Member-Secretary of the State HPSC. The indicative composition of HPSC is given below: 

i.	 Principal Secretary, Finance, 

ii.	 Principal Secretary, Planning, 

iii.	 Principal Secretary/Director, Town & Country Planning Department, State/UT 
Governments, 

iv.	 Representative of MoUD, 

v.	 Select CEO of SPV in the State,* 

vi.	 Select Mayors and Municipal Commissioners /Chief Executive of the ULBs, and Heads 
of the concerned State Line Departments, 

vii.	 Secretary/Engineer-in-Chief or equivalent, Public Health Engineering Department, 

viii.	 Principal Secretary, Urban Development – Member Secretary. 

*As and when it is formed. 
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The key responsibilities of the HPSC are given below. 

i.	 Provide guidance to the Mission and provide State level platform for exchange of 
ideas pertaining to development of Smart Cities. 

ii.	 Oversee the process of first stage intra-State competition on the basis of Stage 1 
criteria. 

iii.	 Review the SCPs and send to the MoUD for participation in the Challenge. 

13.3	 City Level 

A Smart City Advisory Forum will be established at the city level for all 100 Smart Cities to advise 
and enable collaboration among various stakeholders and will include the District Collector, 
MP, MLA, Mayor, CEO of SPV, local youths, technical experts, and at least one member from the 
area who is a, 

i.	 President / secretary representing registered Residents Welfare Association, 

ii.	 Member of registered Tax Payers Association / Rate Payers Association, 

iii.	 President / Secretary of slum level federation, and 

iv.	 Members of a Non-Governmental Organization (NGO) or Mahila Mandali / Chamber 
of Commerce / Youth Associations. 

The CEO of the SPV will be the convener of the Smart City Advisory Forum. 

14.	 Convergence with Other Government Schemes 

14.1	 Comprehensive development occurs in areas by integrating the physical, institutional, social 
and economic infrastructure. Many of the sectoral schemes of the Government converge in 
this goal, although the path is different. There is a strong complementarity between the Atal 
Mission for Rejuvenation and Urban Transformation (AMRUT) and Smart Cities Mission in 
achieving urban transformation. While AMRUT follows a project-based approach, the Smart 
Cities Mission follows an area-based strategy. 

14.2	 Similarly, great benefit can be derived by seeking convergence of other Central and State 
Government Programs/Schemes with the Smart Cities Mission. At the planning stage 
itself, cities must seek convergence in the SCP with AMRUT, Swachh Bharat Mission (SBM), 
National Heritage City Development and Augmentation Yojana (HRIDAY), Digital India, Skill 
development, Housing for All, construction of Museums funded by the Culture Department 
and other programs connected to social infrastructure such as Health, Education and Culture. 
(Annexure 1). 
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15.	 Challenges 

15.1	 This is the first time, a MoUD programme is using the ‘Challenge’ or competition method to 
select cities for funding and using a strategy of area-based development. This captures the 
spirit of ‘competitive and cooperative federalism’. 

15.2	 States and ULBs will play a key supportive role in the development of Smart Cities. Smart 
leadership and vision at this level and ability to act decisively will be important factors 
determining the success of the Mission. 

15.3	 Understanding the concepts of retrofitting, redevelopment and greenfield development by 
the policy makers, implementers and other stakeholders at different levels will require capacity 
assistance. 

15.4	 Major investments in time and resources will have to be made during the planning phase 
prior to participation in the Challenge. This is different from the conventional DPR-driven 
approach. 

15.5	 The Smart Cities Mission requires smart people who actively participate in governance and 
reforms. Citizen involvement is much more than a ceremonial participation in governance. 
Smart people involve themselves in the definition of the Smart City, decisions on deploying 
Smart Solutions, implementing reforms, doing more with less and oversight during 
implementing and designing post-project structures in order to make the Smart City 
developments sustainable. The participation of smart people will be enabled by the SPV 
through increasing use of ICT, especially mobile-based tools. 
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Annexure 1: Scope of work for 
the Smart City Consulting Firm 

The Consulting Firm will assist in preparing a Smart City Proposal under the supervision of the 
Urban Local Body and the State Government. The scope of work will include:

1.	 Preparation of a City-wide concept Plan based on a review of previous plans, interventions 
and documents of all departments and agencies (e.g. old or revised City Development Plan, 
City Sanitation Plan, City Mobility Plan, Master Plan). The City-wide Concept Plan will include 
the Smart City Vision (how the city visualizes itself in 5 years), Mission and identification of key 
challenges, situation analysis (physical, economic, social, legal and institutional infrastructure)/ 
As-is description. 

2.	 After detailed citizen consultations, an overall strategy will be prepared that will define the 
Smart City and clearly state the objectives based on the Mission document and Guidelines. 

3.	 The Consulting Firm will prepare a Smart City Proposal (SCP) to participate in ‘Challenge’ 
(competition) according to the Smart City Mission Statement and Guidelines. The proposal 
will contain retrofitting or redevelopment or greenfield models and atleast one Pan-city 
initiative. The focus will be on transformative projects with the highest possible impact on (i) 
economic growth in the city (e.g. number of new jobs created, new firms attracted, increased 
productivity and business climate in the formal as well as informal sectors, recognition of 
and incorporating urban vendors), and (ii) improving the quality of life for all, especially the 
poor: (e.g. reduction in commuting time, support of non-motorized transport, improvement 
in air and water quality/increased coverage of water, solid waste management, street lighting, 
enhanced green public spaces, improved safety and security). 

4.	 The SCP will consist of Strategic Action Plans for Area Developments based on the three 
typologies: (a) area improvement (retrofitting) (b) city renewal (redevelopment) and (c) city 
extension (greenfield) and at least one City-wide (Pan-city) initiative that applies Smart Solutions 
to the physical, economic, social and institutional infrastructure. Application of Smart Solutions 
will involve the use of technology, information and data to make infrastructure and services 
better and using smart technologies for the development of the poor and marginalized will 
be an important part of the Proposal. 

5.	 The Smart City Proposal will include financing plan for the complete life cycle of the Proposal. 
This financial plan will identify internal (taxes, rents, licenses and user charges) and external 
(grants, assigned revenues, loans and borrowings) sources of mobilizing funds for capital 
investments and operation and maintenance over the life cycle of the project. The financial 
plan will provide for sources for repayment of project cost over a period of 8-10 years or more, 
O&M cost and also include resource improvement action plan for financial sustainability of 
ULB. 
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6.	 Convergence of area plans with National and State level sectoral financial plans, for example 
the Atal Mission for Rejuvenation and Urban Transformation (AMRUT), Housing for All, Swachh 
Bharat and Digital India. 

7.	 The Proposal development will lead to creation of a smart citizenry. The proposal will 
be citizen-driven from the beginning, achieved through citizen consultations, including 
active participation of groups of people, such as Residents Welfare Associations, Tax Payers 
Associations, Senior Citizens and Slum Dwellers Associations. During consultations, issues, 
needs and priorities of citizens and groups of people will be identified and citizen-driven 
solutions generated. 

The Consulting Firms will develop the SCPs for participation in the Challenge. 
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 Annexure 2: Number of cities allocated to States based on urban 
population and number of statutory towns 

State/ UT No. of cities 

Andaman & Nicobar Islands 1 

Andhra Pradesh 3 

Arunachal Pradesh 1 

Assam 1 

Bihar 3 

Chandigarh 1 

Chhattisgarh 2 

Daman & Diu 1 

Dadra & Nagar Haveli 1 

Delhi 1 

Goa 1 

Gujarat 6 

Haryana 2 

Himachal Pradesh 1 

Jammu & Kashmir 1 

Jharkhand 1 

Karnataka 6 
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Kerala 1 

Lakshadweep 1 

Madhya Pradesh 7 

Maharashtra 10 

Manipur 1 

Meghalaya 1 

Mizoram 1 

Nagaland 1 

Odisha 2 

Puducherry 1 

Punjab 3 

Rajasthan 4 

Sikkim 1 

Tamil Nadu 12 

Telangana 2 

Tripura 1 

Uttar Pradesh 13 

Uttarakhand 1 

West Bengal 4 

Grand Total 100 
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Annexure 3: Challenge Stage 1: Preconditions and Documents 
to be submitted by each State 

Conditions precedent 

1.	 State undertaking to make the City Smart (Form 1, Part-3), 

2.	 Inter-departmental Task Force consisting of parastatal bodies, Urban Local Body (ULB), 
Organizations and Urban Development Authorities (UDAs) will be constituted in order to 
make the city Smart (Form 1, Part-4), 

3.	 Elected City Council’s Resolution to make the city Smart (Form 2, Part-5), and 

4.	 Consultations held with residents on city development priorities (Form 2, Part-6). 

Scoring criteria 

Below are given the scoring criteria to be used by the States/UTs to score the potential Smart 
Cities and send the names of cities with the highest scores to MoUD for their selection to participate 
in the Stage 2 of the Challenge.  

1. Existing Service Levels 

i.	 Percentage of increase over Census 2011 or Swachh Bharat baseline on number of 
household sanitary latrines, whichever is less (Form 2, Part -1) – 10 points, 

ii.	 Making operable Online Grievance Redressal System with response being sent back 
to complainant (Form 2, Part-2) – (Y/N) – 5 points, 

iii.	 At-least first monthly e-newsletter published (Form 2, Part-3) – (Y/N) – 5 points, and 

iv.	 Electronically place project-wise municipal budget expenditure information for the 
last two financial years on the website (Form 2, Part-4) – (Y/N) – 5 points. 

2. Institutional Systems/ Capacities 

i.	 Started to levy compensatory penalty for delays in service delivery (Form 2, Part 7) - 
(Y/N) – 5 points, and 

ii.	 Has the total collection of internally generated revenue (e.g. taxes, fees, charges) 
shown an increasing trend during the last three FYs (2012-15) – (Form 2, Part 8) (Y/N) 
– 10 points. 

3. Self-financing 

i.	 Payment of salaries by ULB up-to last month (Form 2, Part-9) – 5 points, 

ii.	 Audit of accounts up-to FY 12-13 (Form 2, Part-10) – 5 points, 

25 



  

 

 

 

 

 

 

 

 

 

 

iii.	 Percentage contribution of tax revenue, fees and user charges, rents and other internal 
revenue sources to the ULB Budget (actuals in 2014-15) – (Form 2, Part 11) – 10 points, 
and 

iv.	 Percentage of operation and maintenance cost of water supply, which is met by 
collected user charges for supply of water during last FY (2014-15) – (Form 2, Part 12) 
– 10 points. 

4. Past track record and reforms 

i.	 Percentage of internal revenue sources (self-generated) budget funds used for capital 
works during FY (2014-15) – (Form 2, Part 13) – 10 points, 

ii.	 Percentage of City-level JnNURM Reforms achieved (Form2, Part 14) – 10 points for 
six (6)ULB level Reforms, and 

iii.	 Percentage of JnNURM projects completed, which were sanctioned during the 
original Mission period (upto 2012) (Form 2, Part 15) – 10 points. 

Documents 

The forms in which the States have to get proposals from the ULBs and in which they have to 
send to the MoUD are given below. 

1.	 The list of cities shortlisted by each state (Form 1, Part-1). 

2.	 Declaration of shortlisting criteria met by each shortlisted city (Form 1, Part-2). This form needs 
to be submitted for each shortlisted city. 

3.	 Undertaking of the State Government to make the city smart (Form 1, Part-3) 

4.	 Order of constitution of Inter-departmental Task Force (Form 1, Part-4) 

Additional documents in support of Form 1, will be submitted by each shortlisted city under the 
signature of Municipal Commissioner/ Head of the ULB to the State Mission Director (Form 2). 
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FORM 1 

(To be sent by State to MoUD) 

Name of State : ..............................................................................................................................................
 

Number of cities allotted : .............................................................................................................................
 

Part 1: List of cities shortlisted by each State 

S. No Name of city Population of city Conditions precedent Satisfied 

1 

Y/N 

2 

Y/N 

3 

Y/N 

4 

Y/N 

Part 2: Details of score obtained by each shortlisted city* 

Name of Shortlisted City : 

S.No. Criteria Total Score Score obtained 

1 Increase over Census 2011 or Swachh Bharat baseline on 
number of household sanitary latrines (whichever is less) 

10 

2 Making operable Online Grievance Redressal System with 
response being sent back to complainant 

5 

3 At-least first monthly e-newsletter published 5 

4 Electronically place project-wise municipal budget expen
diture information for the last two financial years on the 
website 

5 

5 Levy of compensatory penalty for delays in service deliv
ery 

5 

6 Collection of internally generated revenue (e.g. taxes, fees, 
charges) during the last three FYs (2012-15) 

10 
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7 Payment of salaries by ULB up-to last month 5 

8 Audit of accounts for FY 12-13 5 

9 Percentage contribution of tax revenue, fees and user 
charges, rents and other internal revenue sources 

10 

10 Percentage of establishment and maintenance cost of wa
ter supply 

10 

11 Percentage contribution of internal revenue sources (self
generated) used for capital works during FY 2014-15 

10 

12 Percentage of City-level JnNURM Reforms achieved 10 

13 Percentage of completion of Projects sanctioned upto 
March, 2012 under JnNURM 

10 

Total 100 

*This form needs to be filled for each shortlisted city. 

Part 3: Undertaking from the State Government 

I hereby confirm that the State of........... (Name)....................................................................fully
 

commits the development of the city ........ (Name).............................................. as a Smart City. 


Part 4: Order of constitution of Inter-departmental Task Force 

A Government order for constituting an Inter-departmental Task Force consisting of parastatal 
bodies ULB, UDA to make the city Smart is attached. 

I hereby confirm that I have verified the information and it is true and correct. Name of the City has 
been approved by HPSC in its meeting held on ……………… 

(Principal Secretary/ Secretary (UD)) 

State Government of ………….. 
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Form 2- Score Card 

(To be sent by ULBs to State) 

Name of ULB : ..............................................................................................................................................
 

Name of State : ..............................................................................................................................................
 

Existing Service Levels 

Part 1: Increase in sanitary latrines built under Swachh Bharat Mission 

Achievement > 
10% 

Achievement be
tween 7.5 to 10% 

Achievement 
between 5 to 

7.5%. 

Achieve
ment < 5% 

10 marks 7.5 marks 5 marks 0 marks 

Percentage of Increase over 
Census 2011 or Swachh 
Bharat baseline on number 
of household sanitary la
trines (whichever is less) 

Part 2: Operable Online Grievance Redressal System 

Yes (5 points) No (0 points) 

Making operable Online Grievance Redressal System with 
response being sent back to complainant 

Part 3: Monthly e-newsletter 

Yes (5 points) No (0 points) 

At-least first monthly e-newsletter published 

Part 4: Electronically place project-wise municipal budget expenditure information 

Yes (5 points) No (0 points) 

Electronically placed project-wise municipal budget 
expenditure information for the last two financial years on the 
website 
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Part 5 : Resolution of elected city council 

A copy of the Resolution No. _______ dated _______ (English/Hindi/Other version) is 
attached. 

Part 6 : Table with dates, specific agenda and number of people in attendance in ward consultations 
held with residents of the city 

S.No. Date Agenda Ward No. No of people attended 

Institutional Systems/ Capacities 

Part 7: Levy of compensatory penalty for delays in service delivery 

Yes (5 points) No 
(0 points) 

Started to levy compensatory penalty for delays in service delivery 

Part 8: Collection of internally generated revenue (e.g. taxes, fees, charges) during the last three FYs 
(2012-15). 

Year Yes 
(10 points) 

No 
(0 points) 

Increasing trend of total collection 2012-13 2013-14 2014-15 
of internally generated revenue 
(e.g. taxes, fees, charges) during 
the last three FYs (2012-15) 

Self-Financing 

Part 9: Payment of salaries 

Yes (5 points) No (0 points) 

Payment of salaries by ULB up-to last month 
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Part 10: Audit of accounts 

Yes (5 points) No (0 points) 

Audit of accounts up-to FY 12-13 

Part 11: Percentage contribution of tax revenue, fees and user charges, rents and other internal 
revenue sources 

> 50 % 
contribution 

in ULB Budget 

Between 
35%to 50% 

contribution 
in ULB Budget 

Between 20% 
to 35% 

contribution 
in ULB Budget 

< 20 % 
contribution 

in ULB Budget 

10 marks 7.5 marks 5 marks 0 marks 

Percentage contribution of tax 
revenue, fees and user charges, 
rents and other internal revenue 
sources to the ULB Budgeted 
receipts  (actuals in 2014-15) 

Part 12: Percentage of operation and maintenance cost of water supply 

> 80% O&M 
cost  coming 

from user 
charges 

Between 60% 
to 80% O&M 
cost  coming 

from user 
charges 

Between 40% 
to 60% O&M 
cost  coming 

from user 
charges 

<40 % O&M 
cost  coming 

from user 
charges 

10 marks 7.5 marks 5 marks 0 marks 

Percentage of O&M cost met 
through user charges collection 
for supply of water during last FY 
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Past track record and reforms 

Part 13: Percentage contribution of internal revenue sources (self-generated) used for capital works 
during FY 2014-15 

>20 % 
contribution 

for capital 
works 

Between 
10% to 20% 

contribution for 
capital works 

Between 
5% to 10% 

contribution for 
capital works 

< 5 % 
contribution 

for capital 
works 

10 marks 7.5 marks 5 marks 0 marks 
Percentage contribution of 
internal revenue sources (self
generated) used for capital works 
during FY 2014-15 

Part 14: City-level JnNURM Reforms 

100 % of 
the reforms 

achieved 

90 % of the 
reforms 

achieved 

80 % of the 
reforms 

achieved 

< 80 % of 
reforms 

achieved 

10 marks 7.5 marks 5 marks 0 marks 

Percentage of City-level JnNURM 
Reforms* achieved 

*As per cycle V records 31.3.2014 

Part 15: Completion of Projects sanctioned upto March, 2012 under JnNURM 

100 % of 
the projects 
completed 

90 % of the 
projects 

completed 

80 % of the 
projects 

completed 

< 80 % 
projects 

completed 

10 marks 7.5 marks 5 marks 0 marks 

Percentage of JnNURM projects** 
completed, which were 

sanctioned during the original 
Mission period (upto March, 

2012) 

** As per the completion certificate received from State as on 31.3.2014 

I hereby confirm that I have verified the information presented in this form which is true and correct 
to the best of my knowledge. 

(Municipal Commissioner/ Head of the ULB, Parastatal) 
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 Annexure 4: Challenge Stage 2: 
Criteria and Indicative Table of Contents 

4.1 Criteria 

Some of the criteria that may be used to evaluate the SCPs of the States/UTs are given below. 

S.No. Criteria Score 

CITY LEVEL EVALUATION CRITERIA 30 

1 Credibility of implementation 

a. In the last three years, how has the operational efficiency of public entities improved 
in terms of average time taken to give building plan approvals, increase in property 
tax assessments and collections, Scheduled outages in a month? Unscheduled 
outages in a month? Have NRW/UFW and AT&C/T&D losses reduced? Increase in % 
of population covered by grid based power? Property tax collection as a % of annual 
demand; Cost management interventions like location tracking of vehicles, ambient 
light sensors, etc.  

b. In the last three years has the traffic congestion eased – change in average traffic 
speeds, average commute times, increased pedestrian facilities, improved public 
transport, and lower commute distances? 

c. Has administrative efficiency improved, say, by using Information Technology 
and Communication (IT&C) (1) to take attendance of functionaries and improved 
attendance as a result, (2) to establish two-way communication with people, (3) use 
e-gov to enable hassle free access to statutory documents, (4) develop dashboards 
that integrate analytics and visualization leading to enhanced administrative 
efficiency as well as provide information to citizens, etc.  

d. Water & sewerage user charges collected as a % of current annual demand. What has 
been the achievement of affordable housing goals – slums redeveloped, upgraded 
and housing provided? 

2 City Vision and strategy 

a. How well does the Vision come out of the needs, aspirations and wishes of the local 
people to make their city more liveable? 

b. How well does the Vision articulate the use of information and communication 
technologies to improve public service delivery and improve the quality of life of 
local citizens? 

c. How does the Vision Statement summarize the impact on key aspects- main 
economic activity, sustainability and inclusiveness? 
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PROPOSAL LEVEL EVALUATION CRITERIA 70 

3 Impact of proposal 

a. Do the goals flow from vision identified through citizen consultation? Are the goals 
linked to quantifiable outcomes and all outcomes listed? Are the goals deliverable? 

b. Are all essential elements given in para 6.2 included in the Proposal? Have indicators 
been prepared for all elements and targets set? How many of the Smart City features 
given in para. 3.1 (i – vii) have been included and quantified? 

c. How well have the identified goals been linked to objectives and objectives mapped 
to specific inputs and activities on indicators? 

d. Does target setting on objectives in 3 (c) correspond to citizen needs as identified 
in consultation? 

e. What is the impact of the proposal on the primary economic base and employment 
of the city? (e.g. increase in employment and income). 

f. How inclusive is the proposal? How would the proposal benefit the poor and 
disadvantaged? 

4 Cost Effectiveness 

a. Does the Proposal contain an Implementation Plan? During the preparation of the 
Implementation Plan have different technology and urban planning alternatives 
that can help achieve outcomes been identified? Have cities selected one of the 
alternatives? Does the Implementation Plan have “smart” components where 
“smartness” refers to doing more with less, that is, doing something in a more 
resource efficient manner (resource may be time, money, natural resources etc.)? 
Does the proposal make the most of existing infrastructure? What is the extent 
of convergence of initiatives in the Implementation Plan? Have solutions services 
contracts, instead of hardware procurement contract only, been included in the 
Implementation Plan? Have generic technology specifications been proposed? 

b. Has a financing plan been prepared? What are the different sources of funding being 
tapped for this project? 

- % share of Central Government Smart Cities grant 

-% share of private sector 

-% share of State/ULB resources 

-% share of complementary Central Government schemes 

-% of other sources 
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c. Is the proposal financially sustainable? (e.g. proposed arrangements for O&M costs) 
d. Have the financial assumptions been listed out? Given the financial assumptions, 

how doable is the proposal within the timelines? 
e. Any frugal engineering and citizen innovations done in the proposal? Number of 

citizen innovations through crowd sourced IT interventions to improve the quality 
of public service delivery? 

5 Innovation and Scalability 
a. Have best practices been identified and selected in consultation with citizens? If yes, 

how well are they adapted? 
b. Is the project scalable to the entire city or to other cities? 
c. What is the impact of the proposal on the environment and resilience from disasters? 

(E.g. reducing heat islands in retrofitting) 
d. Have any Smart Solutions been used in area-based and Pan-city developments as 

given in the illustrative list in para. 2.5? Have technology specification alternatives 
for each technology intervention been examined and shared with the citizens? How 
do these lead to desired outcomes? 

6 Process Followed 
a. Details of process for co-creating every step (ideas, strategies, implementing 

mechanism and financial solutions) through an extensive consultation process 
with: 
-citizens 
-vulnerable sections of society (disabled, children, elderly etc.) 
ward committees and area sabhas 
-important citizens groups (associations, organizations and institutions such as local 
chamber of commerce ) 

b. How much of social media, community, mobile governance have been used during 
citizen consultation? 

c. How well have contrary “voices” been accommodated in the strategy and 
planning? 

4.2 Indicative Table of Contents  

Detailed instructions on the application form and the format of the proposal will be issued 
separately. An indicative Table of Contents is given below. 

i.	 Area and proposal identification – retrofitting, redevelopment and greenfield 
developments. 

ii.	 Proposal scope and objectives. 

iii.	 Proposal concept. 

iv.	 Proposal development. 
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v. Implementation framework. 

vi. Proposed financing options and institutional framework. 

vii. Proposal phasing and timeframe. 

viii. Benefits and impact assessment. 

For comparison of proposals the year-wise milestones and outcomes should be given in the 
following tabular form in the Proposal. 

Goal : 

Objectives 
and Activities 

Performance 
indicator 

Baseline 
(as of 

date xx) 

Mission 
Target 

For the Financial Year ____ 

For Half Year 1 For Half Year 2 

Progress 
to be 

made on 
baseline 

Funds 
to be 

utilized 

Progress to 
be made 

on baseline 

Funds 
to be 

utilized 

Objective 1 

Activity 1 

Activity 2 

Activity 3 

Objective 2 

Activity 1 

Activity 2 

Activity 3 

(Note : Above information to be provided for each project, every half year, till the completion of the 
project) 
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Annexure 5: Structure and Functions of SPV
 

1. Structure of the SPV
 

The City level SPV will be established as a Limited Company under the Companies Act, 
2013 and will be promoted by the State/UT and the ULB jointly, both having 50:50 equity 
shareholding. This shareholding pattern has to be maintained at all times. The private sector 
or financial institutions could be considered for taking equity stake in the SPV, provided the 
State/UT and the ULB share are equal to each other, and the State/UT and ULB together have 
majority shareholding and control of the SPV (e.g. State/UT:ULB:Private sector shareholding 
can be in the ratio 40:40:20 or 30:30:40. Ratios such as 35:45:20 or 40:30:30 are not permitted 
since State/UT and ULB shares are not equal. Ratios such as 20:20:60 are also not permitted 
since the State/UT and the ULB together do not have majority shareholding). In addition to 
equity, the State/UT can provide its contribution to the Smart Cities Mission as grant to fulfil 
the State Government responsibility for ensuring availability of funds for the mission and for 
ensuring the financial sustainability of the SPV. 

2.	 Raising and utilization of funds by the Company (SPV) 

The funds given by the Central Government to the SPV will be in the shape of tied grants and 
kept in a separate Grant Fund. These funds will be utilized only for the purposes given in the 
Mission Statement and Guidelines and subject to the conditions laid down by the Central 
Government. The ULBs may, through the State Government, request MoUD to permit utilization 
of GoI grants as ULB’s equity contribution to the SPV, subject to the following conditions: 

i.	 The State Government has made adequate contribution to the SPV out of their own 
funds. 

ii.	 The approval will be limited to the GoI grants that have already been released. 
Since future instalments of Smart City funds are subject to performance and are not 
guaranteed, the ULB will not be permitted to earmark future instalments to meet its 
equity contribution. 

iii.	 The utilization of GoI grants as equity contributions will not alter the relative 
shareholding of the State Government and the ULB, which will remain equal as per 
Mission guidelines. 

iv.	 It is clarified that the Government of India contribution to Smart Cities is strictly in the 
form of grant and the ULB is exercising its own discretion in utilizing these funds as its 
equity contribution to the SPV. 

The SPV will also access funds from other sources such as debt, user charges, taxes, surcharges, 
etc. 
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3.	 Board of Directors 

The Board of Directors will have representatives of Central Government, State Government, 
ULB and Independent Directors, in addition to the CEO and Functional Directors. Addition
al Directors (such as representative of parastatal) may be taken on the Board, as considered 
necessary. The Company and shareholders will voluntarily comply with the provision of the 
Companies Act 2013 with respect to induction of independent directors. Below, are given the 
broad terms of appointment and role of the SPV Board:

3.1	 The Chairperson of the SPV will be the Divisional Commissioner/Collector/Municipal Commis
sioner/ Chief Executive of the Urban Development Authority as decided by the State Govern
ment. 

3.2	 The representative of the Central Government will be a Director on the Board of the SPV and 
will be appointed by the MoUD. 

3.3	 The CEO of the SPV will be appointed with the approval of the MoUD. The CEO will be ap
pointed for a fixed term of three years and will be removed only with the prior approval of 
MoUD. The functions of the CEO include: 

a.	 Overseeing and managing the general conduct of the day-to-day operations of the 
SPV subject to the supervision and control of the Board. 

b.	 Entering into contracts or arrangements for and on behalf of the Company in all mat
ters within the ordinary course of the Company’s business. 

c.	 To formulate and submit to the Board of Directors for approval a Human Resource 
Policy that will lay down procedures for creation of staff positions, qualifications of 
staff, recruitment procedures, compensation and termination procedures. 

d.	 Recruitment and removal of the senior management of the Company and the cre
ation of new positions in accordance with the Company’s approved budget and the 
recruitment or increase of employees in accordance with the Human Resource Policy 
laid down by the Board. 

e.	 Supervising the work of all employees and managers of the Company and the deter
mination of their duties, responsibilities and authority; 

3.4	 The Independent Directors will be selected from the data bank(s) maintained by the Ministry 
of Corporate Affairs and preference will be given to those who have served as independent 
directors in the Board of Companies fulfilling Clause 49 of the listing agreement of Securities 
and Exchange Board of India (SEBI). 
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4.	 Delegation of powers to the SPV 

4.1	 One of the primary reasons for the creation of an SPV for the Smart City Mission is to ensure 
operational independence and autonomy in decision making and mission implementation. 
The Smart City Mission encourages the State Government and the ULB to adopt the following 
best practices to create empowered SPVs to the extent and as provided under the municipal 
act. 

4.1.1	 Delegating the rights and obligations of the municipal council with respect to the Smart City 
project to the SPV. 

4.1.2	 Delegating the decision making powers available to the ULB under the municipal act/ Gov
ernment rules to the Chief Executive Officer of the SPV. 

4.1.3	 Delegating the approval or decision making powers available to the Urban Development De
partment / Local Self Government department / Municipal Administration department to the 
Board of Directors of the SPV in which the State and ULB are represented. 

4.1.4	 Delegating the matters that require the approval of the State Government to the State Level 
High Powered Steering Committee (HPSC) for Smart Cities. 

5.	 The key functions and responsibilities of the SPV are to: 

i.	 Approve and sanction the projects including their technical appraisal. 

ii.	 Execute the Smart City Proposal with complete operational freedom. 

iii.	 Take measures to comply with the requirements of MoUD with respect to the imple
mentation of the Smart Cities programme. 

iv.	 Mobilize resources within timelines and take measures necessary for the mobilisation 
of resources. 

v.	 Approve and act upon the reports of a third party Review and Monitoring Agency. 

vi.	 Overview Capacity Building activities. 

vii.	 Develop and benefit from inter-linkages of academic institutions and organizations. 

viii.	 Ensure timely completion of projects according to set timelines. 

ix.	 Undertake review of activities of the Mission including budget, implementation of 
projects, and preparation of SCP and co-ordination with other missions / schemes 
and activities of various ministries. 

x.	 Monitor and review quality control related matters and act upon issues arising there
of. 
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xi. Incorporate joint ventures and subsidiaries and enter into Public Private Partnerships 
as may be required for the implementation of the Smart Cities programme 

xii. Enter into contracts, partnerships and service delivery arrangements as may be re
quired for the implementation of the Smart Cities Mission. 

xiii. Determine and collect user charges as authorised by the ULB 

xiv. Collect taxes, surcharges etc. as authorised by the ULB 

The above provisions will be included in the Articles of Association of the SPV. 
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Annexure 6: Utilization Certificate Format
 

Form of Utilization Certificate
 

S. No. Letter No. and 
Date 

Amount 
(Rs.) 

Certified that out of Rs. _________ of Grants- in-aid sanctioned 
during the 

years ______ in favour of ______________ under this 
Ministry/Department letter No. given in the margin and Rs. 
_________ on account of unspent balance of the previous 
year, a sum of Rs._________ has been utilized for the purpose 
of ________________ for which it was sanctioned and that the 
balance of Rs.___________ remaining un utilized at the end 
of the year has been surrendered to Government (vide No. 
_______ dated _______) will be adjusted towards the grants 
- in-aid payable during the next year __________________. 

Total 

Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned 
have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that 
the money was actually utilized for the purpose for which it was sanctioned. 

Kinds of checks exercised. 

1. 

2. 

3. 

(CEO of the SPV) 

.                        Date: _____________________ 
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Annexure 7:  Score Card for Smart Cities
 
Progress on Mission Objectives
 

Objectives & Activities Unit (%) Baseline Mission Target Target till date Progress 

Mission Outcomes
 

Outcomes Unit (%) Baseline Mission Target Target till date Progress 

Scheduled electricity 
outages in a month 

Unscheduled electricity 
outages in a month 

Non-revenue water (%) 

AT&C Losses (%) 

Collection of property tax 
as % of demand 

Resource mobilization
 

Resource mobilization 
(share) 

GoI 

States 

ULB 

Others 
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Implementation Status
 

Physical progress % NA 

Financial progress % NA 

Rs Crores NA 

Funds flow
 

GoI Financing Budget Sanctioned Disbursed Accrued 

(CEO of the SPV) 

Date: ___________ 
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